

SalesGenie

Project Charter

SalesGenie - Oak & Ember Interiors AI-Powered Sales Assistant

Oak & Ember Interiors · Charter · Dipti Sankhe Pimple · August 2026 · v1.0

Project Name:	SalesGenie — AI-Powered Sales Assistant
Project Sponsor:	Chief Technology Officer (CTO), Oak & Ember Interiors
Project Lead / AI PM-TPM:	Dipti Sankhe Pimple
Business Unit:	Software Development Org, in partnership with Sales & Sales Operations
Charter Status:	Singed Off

Dipti Sankhe Pimple , sankhe.dipti@gmail.com

Contents

1. Project Purpose & Business Case	2
2. Project Objectives	2
3. Scope	3
3.1 In Scope	3
3.2 Out of Scope	3
3.3 Future Enhancements & Value-Add Opportunities (Planned through Change Requests in Subsequent Phases)	3
4. Key Deliverables	4
5. Milestones & Timeline	4
6. Budget Summary	5
7. Stakeholders & Roles	5
8. Assumptions & Constraints	5
8.1 Assumptions	5
8.2 Constraints	6
9. Key Risks (Summary)	6
10. Success Criteria	6
11. Governance & Reporting	7
12. Charter Approval	7

1. Project Purpose & Business Case

Oak & Ember Interiors is investing in AI-powered sales agents as part of a broader digital transformation, with three digitization goals: enhancing customer engagement through 24/7 conversational support, boosting conversion rates through personalized recommendations, and simplifying sales operations by automating inquiries, availability checks, and workflows.

The current sales lead-intake process is a significant drag on those goals: sales reps spend 2–3 hours/day manually reading and interpreting inbound inquiry emails (at 50+ emails/day/rep), manual Excel entry introduces mistakes and duplicates, product recommendations are made from memory rather than the live catalog, lead qualification is inconsistent across reps, CRM logging lags reality, and weekly sales insights take roughly half a day to compile by hand every Friday.

This project authorizes the design, build, and phased rollout of SalesGenie, a multi-agent AI system that qualifies inbound leads, generates catalog-grounded product recommendations, and produces automated weekly sales insights — with a human approval gate before any customer-facing communication.

2. Project Objectives

SalesGenie is authorized to achieve the following objectives, each tied to a measurable target:

1. Reduce sales rep time spent on lead triage from 2–3 hours/day to under 30 minutes/day of review-and-approve work.

2. Standardize lead qualification so Hot/Warm/Cold scoring is $\geq 90\%$ consistent with a rep-reviewed gold-label set, replacing today's undocumented, rep-dependent judgment.
3. Ground 100% of customer-facing product recommendations in the live catalog, with 0% hallucinated products/prices/features on the agreed baseline test set.
4. Reduce CRM data lag from hours/days to under 5 minutes per qualified lead.
5. Automate the weekly sales insights report, eliminating the approx. half-day manual compilation effort every Friday.

3. Scope

3.1 In Scope

- Design and delivery of a Product Requirements Document and Technical Design Document for SalesGenie.
- Design of a multi-agent architecture and orchestration pattern (Router/Dispatcher + Sequential Pipeline) and accompanying Technical Design Document, including grounding rules, technology stack, and cost/evaluation strategy.
- Implementation of the SalesGenie workflow(s) in a low-code orchestration platform (n8n), covering: Email Ingestion, Lead Qualifier, Product Recommender (RAG-grounded against the product catalog), Response Drafter, CRM Formatter, and a separately-scheduled Weekly Aggregator.
- A Human-in-the-Loop approval gate before any customer-facing email is sent.
- Supported language English.
- Integration with an observability/tracing tool (Langfuse) for at least the Router and Product Recommender agents, with a documented pattern for extending coverage to remaining agents.
- Execution of the agreed 11-case baseline test dataset (T1–T11) and documentation of results, including hallucination findings.
- Delivery of supporting project artifacts: architecture diagram, exported workflow JSON files, README/setup documentation.

3.2 Out of Scope

- Fully autonomous sending of customer emails without human approval.
- Fine-tuning a custom model (optional future phase).
- Multi-language support and non-email channels (chat, phone, in-store/showroom capture).
- Live inventory system integration beyond the provided product catalog file.
- CRM integration

3.3 Future Enhancements & Value-Add Opportunities (Planned through Change Requests in Subsequent Phases)

Features that can enhance the system after the initial launch, Opportunities for Additional Business Value

- **Omnichannel Support:** Non-email channels (chat, phone, in-store/showroom capture)
- **Omnichannel AI Support:** Implemented an AI-powered Speech-to-Text bot across chat, phone, and in-store channels to automatically capture customer information 24/7 and generate email follow-ups.
- **24/7 AI-Driven Lead Capture:** Uses Speech-to-Text AI across chat, phone, and showrooms to automatically log customer details and trigger email workflows.

- **Automated Lead Follow-Up:** Triggers a calendar invitation or direct purchase link via an AI Agent immediately after a valid inquiry.
- System automatically sends a follow-up email containing either a calendar invitation or a direct purchase link.
- **Automated Campaign Delivery:** Batch scheduler triggers and sends the latest product catalogue directly to customers.
- **Spam and Phishing Mitigation:** All suspected spam and phishing emails are automatically logged and their sender addresses blocked. A human-in-the-loop (HITL) review process is then conducted on the generated Excel report to identify and unblock any legitimate addresses or potential clients.

4. Key Deliverables

Deliverable	Description
Product Requirements Document	Business case, ideation, stakeholders/benefits, requirements, success metrics, risks, rollout plan.
Technical Design Document	Architecture & diagram, orchestration rationale, prompt/grounding rules, tech stack, evaluation & observability plan, baseline results, cost analysis.
SalesGenie Main Pipeline (n8n)	Router, Ingestion, Qualifier, Recommender, Catalog Validator, HITL gate, Drafter, CRM Formatter.
SalesGenie Weekly Aggregator (n8n)	Independently-scheduled weekly sales insights report.
Setup README & repository files	Credentials/env setup, sheet schema, LICENSE/NOTICE.
Baseline Test Results (T1–T11)	Documented pass/fail evidence and hallucination findings.
Statement of Work	Commercial terms between Oak & Ember Interiors and the Project Lead.

5. Milestones & Timeline

Milestone	Description	Target
M0 — Charter Approved	Sponsor sign-off on this charter	[Week 0]
M1 — Design Complete	PRD & Technical Design Document accepted	[Week 1]
M2 — Build Complete	n8n workflows built; baseline dataset executed and documented	[Week 1]
M3 — Shadow Mode Complete	Parallel-run accuracy validated against manual process	[Week 2]
M4 — Pilot Complete	3–5 reps live with HITL approval; weekly accuracy review	[Week 2]
M5 — Full Rollout	All 20 reps live; CRM auto-update & weekly report org-wide	[Week 2]
M6 — Project Closeout	Final acceptance, knowledge transfer, lessons-learned review	[Week 2]

6. Budget Summary

Detailed milestone-based fees are defined in the accompanying Statement of Work between Oak & Ember Interiors and Dipti Sankhe Pimple. In addition to Consultant fees, the Client is responsible for third-party service costs during build, test, and pilot: LLM API usage (Anthropic Claude), observability tooling (Langfuse), and any Google Workspace costs. Illustrative LLM cost-per-lead modeling is provided in the Technical Design Document and should be re-validated against live usage once Shadow Mode begins.

Cost Category	Owner	Notes
Consultant fees (design, build, test, pilot support)	Oak & Ember Interiors (payer) / Dipti Sankhe Pimple (payee)	See Statement of Work for milestone schedule.
LLM API usage (Anthropic Claude) (OpenAI)	Oak & Ember Interiors	Estimated at a fraction of a cent to low single-digit cents per lead; see Technical Design Doc.
Observability tooling (Langfuse)	Oak & Ember Interiors	Free/low tier likely sufficient for pilot volume.
Google Workspace (Sheets/Gmail API)	Oak & Ember Interiors	Assumes existing Workspace subscription; no new licensing anticipated.

7. Stakeholders & Roles

Stakeholder	Role	Interest / Responsibility
CTO	Project Sponsor	Owns the AI investment thesis; approves budget, this charter, and go/no-go decisions between phases.
Dipti Sankhe Pimple	Project Lead / AI PM-TPM	Owns design, build, testing, documentation, and day-to-day delivery of SalesGenie.
VP of Sales	Business Owner	Owns rep adoption, quota impact, and whether AI-qualified tiers change comp/targets.
Sales Reps (pilot, then 20 reps)	End Users	Use SalesGenie daily; review/approve AI-drafted recommendations and responses (HITL).
Sales Operations / RevOps	Data & Process Owner	Owns CRM data model, integration accuracy, and catalog data freshness.
IT / Security & Data Privacy	Compliance Reviewer	Approves data handling of customer PII, vendor choice, and credential management.

8. Assumptions & Constraints

8.1 Assumptions

- Inbound inquiries arrive by email (or a webhook-compatible channel) in English.

- The product catalog is available as structured data (CSV) and can be kept reasonably current during the pilot.
- Sales reps are willing to participate in Shadow Mode and Pilot phases and provide timely feedback.
- The Client provisions and owns underlying third-party accounts (OpenAI, Anthropic API, Google Workspace, Langfuse, n8n hosting).

8.2 Constraints

- No customer-facing email may be sent without human approval during Phases 0–4 (Human-in-the-Loop is a hard constraint, not a configurable default).
- The project is scoped to email-based lead intake only; other channels are explicitly out of scope for this charter.
- Delivery timeline depends on timely Client access to catalog data, sample inquiries, CRM schema, and credentials.
- CRM integration is out of scope for this charter.
- Multi-language support is out of scope for this charter.
- Live inventory system integration beyond the provided product catalog file.
- Fine-tuning a custom model (documented as an optional future phase, not part of this engagement).

9. Key Risks (Summary)

Full risk detail and mitigations are documented in the PRD. Top risks carried into this charter:

Risk	Impact	Mitigation (Summary)
AI recommends a product not in the catalog (hallucination).	Broken customer trust; potential complaint/return.	RAG grounding + deterministic catalog validator hard-blocks unmatched products before reaching a rep.
Misclassifies a genuinely Hot lead as Cold.	Real, urgent inquiry goes unactioned — lost revenue.	Conservative scoring thresholds bias ambiguous cases toward human review; rep can always override.
Rep over-trusts AI output and stops reviewing (automation complacency).	Errors could reach customers unnoticed.	HITL approval gate retained; rationale/citations surfaced for rep review, not just a label.
Catalog data goes stale (price/stock changes not reflected).	Grounded-but-wrong recommendations.	Scheduled catalog refresh; every catalog snapshot used in a decision is timestamped for traceability.

10. Success Criteria

This project will be considered successful at Full Rollout if:

1. All acceptance criteria in the Statement of Work are met, including passing the T1–T11 baseline test dataset with zero hallucinated products on that set.
2. Rep time on triage is measurably reduced toward the <30 min/day target during the Pilot phase.
3. The Human-in-the-Loop approval gate is functioning with no unapproved customer-facing sends.
4. Sales management reports improved, real-time visibility into the lead pipeline via the automated weekly insights report.

11. Governance & Reporting

- The Project Lead provides a weekly status update to the Sponsor during Phases 0–2 (Design, Build, Shadow Mode), and biweekly thereafter.
- Go/no-go decisions between phases (e.g., Shadow → Pilot, Pilot → Full Rollout) require Sponsor approval based on the accuracy/hallucination evidence gathered in the prior phase, per the PRD rollout plan.
- Any change to scope, timeline, or budget follows the Change Management process defined in the Statement of Work.

12. Charter Approval

By signing below, the Project Sponsor authorizes the Project Lead to proceed with SalesGenie as described in this charter, including access to the resources and stakeholders.

Project Sponsor: [CTO NAME], Oak & Ember Interiors
Signature: Authorized Signature Date: 1 Sept 2026

Project Lead: Dipti Sankhe Pimple
Signature: Dipti Date: 1 Sept 2026